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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution FP-06-93, allocating $2,938,000 for 
the project described on the following pages.  
 
ISSUE: 
  
The project described on the following pages is programmed in the 2006 State Highway Operation 
and Protection Program (SHOPP) for $896,000.  The current estimate for the project is $2,938,000, 
exceeding the programmed amount by 228 percent.  The Department is ready to proceed with the 
project and is requesting an allocation at this time. 
 
RESOLUTION: 
 
Resolved, that $2,938,000 be allocated from the Budget Act of 2006, Budget Act Item 2660-302-
0042, to provide funds for the project described on the following pages. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Project Support Expenditures 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Program 
Codes 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 
2.5d. Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-06-93 

1 
$2,938,000 

 
Solano 

04N-Sol-12 
7.9/20.6 

 
In Rio Vista, from west of Scally Road to Currie Road.  
Outcomes/Outputs:  Install 5.7 miles of “K” rail and 7 miles 
of centerline channelizer, ground-in rumble strip, and traffic 
striping to reduce collisions. 

 
3A6301 

04-4020C 
SHOPP/06-07 

 
$896,000 

 
2004-05 

302-0042 
20.20.201.010 

 
 

$2,938,000 
 

$2,938,000 

 
RECOMMENDATION: 
The Department recommends that this request for $2,938,000 be approved to allow this project to be 
advertised. 
 

           
 
PROJECT DESCRIPTION: 
This project is located on Route 12 in Solano County, from west of Scally Road near Fairfield to 
Currie Road near Rio Vista (Postmile (PM) 7.9 to PM 20.6).  This safety project will install 5.7 
miles of concrete median barrier (Type K) and outside rumble strips where the roadway width can 
accommodate these features.  In addition, the project will install seven miles of median channelizer 
devices for the remainder of the project limits to PM 20.6.   
 
FUNDING STATUS: 
The project is currently programmed in the 2006 SHOPP for $896,000 from PM 7.9 to PM 13.6.  
This request for $2,938,000 results in an increase of $2,042,000 above the current programmed 
amount.  The total amount of the increase to the cost of the project is related to a change in scope 
and an extension of the project limits from PM 13.6 to PM 20.6.  
 
REASONS FOR COST INCREASE: 
There are two projects currently programmed on this route from PM 7.9 to PM 20.6.  A description 
of the two projects is as follows: 
 
 
 

Project Location

Solano County 
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EA 3A6301 PM 7.9 to 13.6 
The limits for the project from PM 7.9 to PM 13.6 were identified in the 2005 Two and Three Lane 
Safety Monitoring Report.  Based on the traffic analysis, the appropriate project scope at the time 
was to install centerline ground-in rumble strip and traffic striping.  Project scoping was not 
complete in time for the adoption of the 2006 SHOPP but was amended into the 2006 SHOPP on 
February 22, 2007, for a construction cost of $896,000. 
 
EA 0T1011 PM 14.7 to 20.6 
The second project, which is a roadway rehabilitation project, was programmed from PM 14.7 to PM 
20.6 in the original 2006 SHOPP for $28,419,000 for construction in FY 2009-10.  This project 
included some safety improvements such as outside and centerline rumble strips. 
 
In March 2007, a series of cross over accidents occurred in the Route 12 corridor in Solano County.  
Two incidents occurred within the project limits of the rehabilitation project (EA 0T1011 (PM 14.7 
to 20.6)).  Based on the new traffic analysis, and with these most recent accidents, the Department 
has decided to accelerate improvements from the second project, and add the installation of 5.7 miles 
of concrete median barrier (Type K) and seven miles of median channelizer devices, combining 
them into the initial project (EA 3A6301 (PM 7.9 to PM 13.6)).  The increased cost is attributed to 
the expanded scope and the combined limits (PM 7.9 to PM 20.6). 
 
FUNDING OPTIONS: 
OPTION A: Approve this request, as presented above, for $2,938,000 to allow this project to be 

advertised.   
 
OPTION B:  Deny this request and direct the Department to adjust the project to remain within the 

programmed amount.  The Department has considered this option and determined that 
reducing the scope of work will not improve safety as effectively or timely, and 
waiting for a future programmed project will result in more disruption to the traveling 
public.  This is a safety project and includes only the minimum scope of work to 
accomplish the purpose and need of the project.   

 
RECOMMENDED OPTION: 
The Department recommends that this request for $2,938,000, as presented in Option A above, be 
approved to allow this project to be advertised. 
 


